Project Name	MMO Account
Project Owner	Stephen Tomkinson

Risk ID	Date Registered	Risk Area	Risk Description	Probability			Risk Level			Project Impact	Proximity/Length of Impact	Response Strategy
1	7/2/2022	Time Management	Time allocated to each task poorly chosen or unspecified.			H			H	Overlap between feature development. More pressure on developer.	Long Term	Project management board to plan. Time allocated at end for anything unfinished.
2	7/2/2022	Covid	Catching Covid	L			L			Slight degradation of working efficiency	Short Term	Not going outside much during project week. Am young, am vaccinated. Nothing to really worry about.
3	7/2/2022	Internet // Wifi	Internet or Wifi downtime, delaying uploads.	L				M		Uploads cannot be made to git. Cannot ask colleagues, trainer or google for help.	Short - Long Term	Upload when connection is back, can continue coding in the meantime.
4	8/2/2022	Computer Crash	Blue screen of death or random turn off.	L					H	Temporary loss of progress.	Short - Term	Ensure to save regularly.
5	8/2/2022	Power Cut	No power to house	L				M		Temporary loss of progress. Unable to resume immediately	Medium Term, wouldn't last too long so wouldn't be too big of a threat.	Ensure to save regularly.
6	9/2/2022	Injury // Illness	Developer restricted from working optimally.		M			M		Degradation of working efficiency, depending on severity of illness.	Short - Long Term, depends on illness	Be vaccinated. Practice safe cooking. Eat a balanced diet + any suppliments if needed.
7	10/2/2022	Software Issues	Windows update, unexpected outcomes in eclipse etc.		M		L			Delays in workflow, may need a creative solution.	Short - Medium Term	Google. Peer advice. Common sense.
8	10/2/2022	Hardware Issues	PSU dying of old age. Inadequate hardware for project.	L			L			PC unable to be turned on, loss of progress. Cannot run program due to poor hardware.	Long Term	Buy decent components. Upgrade if necessary.
9	11/2/2022	Testing Failures	Low coverage when testing code.		M				H	Application doesn't meet specification or perform as expected	Medium Term	Refactor code to solve errors.